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ENGINEERING PROJECTS 
 

Stormwater 
 
Pye Lake Dam Rehabilitation – Safe Dams approved an interim plan to monitor 
the dam and control the water level until April 2008 at the latest, when a 
construction contract must be executed. 
 
We applied for a Pre-disaster Mitigation Grant application from FEMA to pay 80% 
of the Pye Lake dam rehabilitation and Cornwallis culverts costs.  We received 
verbal approval from FEMA and are awaiting the written approval and notice to 
proceed. 
 
Culvert Project – Ronny D. Jones Enterprises has completed the installation of 
the Weatherly Drive, Braemar Road, East Georgia Avenue, Paces Drive, Circle 
Drive, Lower Cornwallis and Upper Cornwallis culverts.  All work is complete 
except for site restoration in some areas. 
 

 
Transportation 

 
SPLOST Funded Projects (this includes projects where the City’s costs are 
either partially or completely funded by SPLOST revenues): 
 

• 85/Jeff Davis/314 – GDOT will construct this project, which will add a 
short exclusive left turn lane from northbound Jeff Davis onto southbound 
Hwy 85.  The contract is scheduled for letting in January 2006. 
 

• Southside Connector Road (Helen Sams Parkway) – The South Jeff 
Davis side of the roadway and the Jimmie Mayfield side are complete.  
The new lanes on Hwy 92 and Jimmie Mayfield are open.  The entire road 
from Jimmie Mayfield to South Jeff Davis is expected to be completed in 
September. 

 
• Jimmie Mayfield Widening – The City is providing a design for the 

County to widen Jimmie Mayfield between South Jeff Davis and SR 92.  
We are planning a four lane divided highway with an 8-foot wide bike path 
on one side and a 5-foot wide sidewalk on the other.  The design is in 
progress. 



• Lanier Avenue Pedestrian Improvements – This is a Livable Centers 
Initiative (LCI) funded project that will provide a pedestrian promenade on 
Lanier Avenue between Hwy 85 and Tiger Trail to connect the Villages at 
Lafayette Park with downtown businesses and institutional buildings.  The 
final plans have been submitted to GDOT for review and the project is 
scheduled for bidding in late 2006 or early 2007. 
 

• Grady/Stonewall/Booker TE Project – Final design and right of way 
plans have been submitted to GDOT for review.  Initial 
appraisal/estimating work has been completed for right of way and 
easement acquisition, which will commence following approval of the right 
of way plans by GDOT. 
 

• Redwine Road Multi-Use Trail – The Fayette County/City of Fayetteville 
agreement has been executed.  Fayette County approved their agreement 
with GDOT for funding and they are awaiting execution of the agreement 
and the notice to proceed.  Construction will commence as soon as 
possible after receipt of the notice to proceed from GDOT. 

 
• Connecting Sidewalks Project – The project includes sidewalks on 

Hood Avenue, White Road, Hwy 92 North, Old Norton Road and South 
Jeff Davis.  Federal funding will cover 80 percent of the construction cost.  
The Project Management Agreement with GDOT has been executed and 
design has started.  The environmental document has been completed 
and submitted.  The Concept Meeting was held.  Construction is 
scheduled for Fiscal Year 2007 and 2008. 

 
• Lee Street Sidewalk – TE funding has been approved that will cover 80 

percent of the construction of a sidewalk on Lee Street between Stonewall 
Avenue and Williamsburg Way.  The design is underway.  Construction is 
scheduled for FY 2008. 

 
Privately Funded Projects: 

• Hospital Traffic Signal – Construction has started and should be 
completed in September. 

 
• Villages at Lafayette Park Traffic Signals – Construction is underway 

and should be completed in September. 
 



 
BUILDING DEPARTMENT 

 
Building Permit Information 
43 Building Permits issued (282 ytd) 
16 new single family (146 ytd) 
5 single family remodeling (40 ytd) 
16 multi-family, (16 ytd) 
0 new commercial (23 ytd) 
5 comm. tenant finish/remodeling (46 ytd) 
1 demolition (11 ytd) 
$35,348 permit/inspect fees ($226,977 ytd) 
$68,978 impact fees ($444,202 ytd) 
49 Certificates of Occupancy (244 ytd) 
 
 
(See the Building Department monthly report for additional building activity 
information.) 
 

WORKLOAD INDICATORS 
 
 

Workload Indicator Current 
Month 

Fiscal 
YTD 

Erosion Control 
Inspections 240 240 

Erosion Control 
Citations 3 3 

Development Plans 
Reviewed 5 5 

Traffic Signal 
Complaints 2 2 

Contracts Issued 0 0 
Structural Flooding 
Complaints 0 0 

Ilicit Stormwater 
Discharge 
Complaints 

0 0 

Flood Map Inquiries 0 0 
Sanitation 
Complaints 8 8 

 
 


	ENGINEERING/BUILDING 
	 MONTHLY REPORT 

